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Daily Work Order/Report

Date: 12/15/2009

Site Name:

Sentry Exp Inc-L & B

Site/Spill Number: FPN EC 7666 Contract No/Task Order No: EP-S6-07-01 0072
On-Scene Coordinator: Chris Ruhl Response Manager: John Foster

Monitors: Weston| Contractor: ERRS EQM

START: Sarah Hitchcock Subcontractor: Eagle

Work Authorized: [ Work Accomplished:

1. Complete removal of saltwater/oily water from tank.
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afure: RM Signature:
—
AUTHORIZED PERSONNEL
_1_Response Manager 1|FCA 2 Laborer
Foreman Operators Chemist
Truck Driver Other
Equipment and Materials
ltem Qty Used Unused |ltem Qty Used |Unused
Per diem/lodging Excavator
Pickup Truck 1 1 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER)
Excavator Truck/Trailer
w/operator 20 foot conex
Amendments
OSC Signature: RM Signature: |

9517020



cruhl
Chris Ruhl

cruhl
Chris Ruhl


1. John Foster, EQM, to relieve Bill Creacy, RM, who is |1.

going on vacation. Approved by Chris Ruhl, OSC.

Conducted Tool Box Safety meeting.
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| Daily Work Order/Report Date: | 12/14/2009
Site Name: Sentry Exp Inc-L & B B
Site/Spill Number: FPN EC 7666 Contract No/Task Order No: EP-S6-07-01 0072
On-Scene Coordinator: Chris Ruhl Response Manager: John Foster
Monitors: Weston| Contractor: ERRS EQM
START: Sarah Hitchcock “|Subcontractor: Eagle |
Work Authorized: Work Accomplished:

2. A3M Vacuum Services arrived at

8:30.

2. Continue to vacuum contents of leaking AST. | I

|

3. A3M to be onsite with 2 each 130 bbl vacuum trucks.

3. Today, 4 truckloads of saltwater shipped for disposal

(125bbls/trk for a total of 500 bbls).

4. Transport liquids and sludges to U.S. Liquids, Bourg, |4.
La for disposal.

As approved by Federal On Scene coordinator,

Chris Ruhl, EPA. Two A3M drivers were putupin |

hotel and paid per diem by EQM rather than have them

Note: 2 additional laborers mobbed in AM 12-14-09 to

return to their home base and return in the a.m. This

B assist in project. resulted in a cost saving of $300.00.
g L
B
OSCPighatur
—
AUTHORIZED PERSONNEL |
_1_Response Manager 1/FCA _2 laborer ]
Foreman Operators Chemist
Truck Driver Other
i Material
Equipment and Materials
item Qty Used Unused |ltem Qty Used |Unused
Per diem/lodging 4 4 Excavator
Pickup Truck 1 1 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER)
xcavator Truck/Trailer
w/operator 20 foot conex
Amendmerlwts
] v_}w
—
| B ]
OSC Signature:

' RM Signature: ( J
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Date:

12/14/2009

Site Name:

United Production

1. Continue crushing for recycle, clean tank bottoms,

Site/Spill Number: FPNEC 9617 __|Contract No/Task Order No: EP-S6-07-01 0071
On-Scene Coordinator:  |Chris Ruhl Response Manager: |John Foster

Monitors: Weston| Contractor: ERRS EQM

START: Sarah Hitchcock Subcontractor: ER

Work Authorized: Work Accomplished:

1. Continued to crush tanks and load scrap metal boxes

tops and associated piping from AST#1,2,3,4,5

for recycling.

|

6,7,8, 9and 10.

2. Reclamation Resources to pickup remaining heater

|

2. Changed out scrap metal box.

treater for recycle.

|

|

3. Reclamation Resourse picked up the last

heater

treater unit.

3. Larry Leahy, USCOE, to be onsite.

4. Repaired PVC saltwater line.
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AUTHORIZED PERSONNEL
1__Response Manager 1/FCA 1 Laborer
Foreman 1|Operators Chemist
Truck Driver Other
Equipment and Materials
item Qty Used Unused |ltem Qty Used |Unused
Per diem/lodging 4 4 Excavator 1
Pickup Truck 3 3 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer 1 Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER) 1
xcavator |ruck/Traier
w/operator 20 foot conex
Amendments
N il
OSC Signature: RM Signature:
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Daily Work Order/Report

Date:

12/15/2009

Site Name:

United Production

1. To crush tanks and load scrap metal boxes.

Site/Spill Number: FPN EC 9617 Contract No/Task Order No: EP-S6-07-01 0071
On-Scene Coordinator: Chris Ruhl Response Manager: John Foster {

Monitors: Weston| Contractor: ERRS EQM | [

START: Sarah Hitchcock Subcontractor: ER i I

Work Authorized: Work Accomplished: 1 |

2. Change out scrap boxes as needed. (Swap out

full box for empty box)
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OSC Signature:

, 1}

@) t RY Sighatuge: RM Signature:

AUTHORIZED PERSONNEL
_1__Response Manager 1|FCA 1 _Laborer

Foreman 1|Operators Chemist
Truck Driver Other

Equipment and Materials
litem Qty |Used Unused |ltem Qty Used |Unused
Per diem/lodging 4 4 Excavator 1 1
Pickup Truck 3 3 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer 1 1 Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER) 1 1
Excavator Truck/ Irailer
w/operator 20 foot conex

Amendments
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RM Signature:

| 1
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